
 

 
 
 
 
SITE INSTRUCTION       SI – 29 
 
To:     

Gin Him Tridel 

Bruno Giancola Tridel 

Chadi Loza Tridel 

Carlos Antunes Kirkor Architects & Planners 

Christina Lee Kirkor Architects & Planners 

Babak Baradaran- Seyed Stephenson Engineering Ltd. 

Colin Huston Stephenson Engineering Ltd. 

Al Medeiros MCW (Electrical) 

Sunanda Perera MCW (Electrical) 

Mark Furtado MCW (Mechanical) 

Ryan Houghton MCW (Site) 

Robert Severini Mirenda 

Jim Hall Deltera 

Luciano Giacco Deltera 

Melissa Miller Deltera 

Brian Gacesa Deltera 

Salvatore Cavarrette Deltera 

Aquavista Site Office Deltera 

 
From: Howard Tuchman KIRKOR | Architects + Planners  

Date: September 18, 2018 

Project: Aquavista – (Bayside Block 3  R3 & R4, Merchants Wharf) 

 1 Edgewater Drive, Toronto  
 (Formerly referenced as 263 Queens Quay East) 
 
Building Permit: 15 176396 BLD 00 NB 

 
Project No.: 13-148 

Site instructions are issued only for the purpose of recording any clarification or interpretation of the contract documents or 

giving direction on problems resulting from field conditions. These instructions are subject to the provisions of the contract 

documents and unless stated herein and specifically co-authorized by the Client, will not affect the contract. Should the 

Contractor require a change in the contract price or project schedule, he/she shall submit to the “Client” within ten (10) days 

of the date hereof, an itemized proposal. If the proposal is accepted by the Client, this site instruction will be superseded by 

a Change Order issued by the Client. 

     

No. 
 

Description Reference Drawings 

 This site instruction deals with revisions and modifications to 
Suite SPH 12 on level 12 and 13. 
 

 

.1 The following modifications were made in Suite SPH 12 on 
Level 12): 

a) Storage closet behind elevator number 4 has been 

modified into a walk-in closet and dimensions have 
been revised. 

b) Additional fan coil has been provided in the Kitchen 
areas in coordination with mechanical drawings. 

c) Kitchen wall cabinets have been added in Kitchen 
area beside new fan coil and wall oven. 

d) Kitchen island cabinet has been modified, dimensions 
have been revised. 

Deltera is to coordinated and have revised Kitchen 
cabinet shop drawings issued for review by the 
architect. 

A2,-18, A2-18A 

A3-26 



 

.2 The following modifications were made in Suite SPH 12 on 

Level 13): 
a) Wall adjacent to stairs will include transom glass for 

600mm below ceiling. 
b) Linen closet storage cabinet added to the Laundry 

room. 
c) Kitchenette cabinetry added on both sides of the 

hallway area. The cabinets are to provide provisions 
for a 24” fridge, 24” sink and 18” dishwasher. 

d) Walls separating laundry room with kitchenette and 
laundry with powder room to be revised to wall type 
P3.D5 to allow space for piping. 

e) Door swing to Ensuite Washroom has been modified to 
swing in the opposite direction. 

Deltera is to coordinated and have revised Kitchen 
cabinet shop drawings issued for review by the 
architect. 
 

A2-19, A3-28 

.3 Marketing and blackline line drawings have been modified and 
will be issued under separate cover to Tridel and Deltera for 
their coordination. 
 

 

*N.B.* All referenced drawings are available for immediate download 

from the KIRKOR/Newforma InfoExchange for a period of 30 
days.  
All referenced drawings have been uploaded to the Astley 
Gilbert DFS for immediate printing / access. 
 

 

End of Site Instruction 


